



**Addendum #2 – Permitting**  
**Chief Joseph Elementary Stormwater Project**

---

*January 6, 2026*

Estuary Partnership is in the process of finalizing the City of Portland permits for this project. This addendum confirms and clarifies contractor responsibilities.

- Contractor shall obtain a Sewer Connection Permit for work in the right of way to complete the new storm connection.
- Contractor shall obtain a Temporary Street Use Permit.
- Contractor shall protect the mid-block ADA ramp to avoid the requirement of a Public Works Permit. Engineer shall amend the construction drawings to adjust the location of the manhole and trenching to avoid ADA ramp.

*End of addendum #2*